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1.1 Background   
 
 
A contract has been defined as “a mutual agreement between parties that 
involved to deliver something have been agreed, whereby an agreement enforcement 
by law. The aim of contract is to ensuring predictability and security in business 
transaction. The interest in this paper not much from their status as legal documents 
but rather their role in establishing relationships for all the parties involved in the 
project and contractual arrangement are especially significant. Contract selection is 
important because contracts establish the overall organizational framework within 
which project delivery take place. The most appropriate contractual arrangement 
depends on the characteristics of the client and the project to be under take. Contract 
arrangement is an important mechanism establishing the major organization 





1.2 The Problem Statement 
 
Construction project are more complex and sophisticated. The project 
stakeholder involved of many parties also leads to supervision problems. The large 
amount of co-ordination required may cause the project delay due to poor 
management and improper planning. The efficiency and productivity of the industry 
depends largely on various sectors can operate and understand each others need and 
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problems. According to Journal Associate Civil Engineering Feb/2006, through the 
survey about 29.2% agreed that the responsibility to over come the delay problem 
should be borne by management while another 27.1% indicated all the functional 
group should be responsible.  
 
The most appropriate contract method for the project work need on the site to 
be taken by the client to ensure optimum efficiency in the future. Example, a Lump 
Sum Contract is most prefer because this type of traditional general contract offers 
the owner the best protection as to the price he will pay for the work but the riskiest 
for the Contractor. This type of contract is riskiest for the contractor and is used 
mostly by public agencies. The present tendency that numerous disputes are rise 
from building and engineering contracts in Malaysia is an indication that these aspect 
of the administration of contracts need to be strengthened. Dispute can arise from the 
interpretation and application of any contract documents and at any time during the 
execution of the contract. Greater emphasis should be place on proper organization, 
management and execution of the contract by all parties in order to avoid 
unnecessary disputes.    
 
Contract selection is important because contracts establish the overall 
organizational framework within which project delivery take place. The most 
appropriate contractual arrangement depends on the characteristics of the client and 
the project to be under take. Contract arrangement is an important mechanism 
establishing the major organization relationship between the various parties involved 
in the project. Most problems are, if the wrong procurement method was 
implemented due to the haste to start work on the site, transferred to the construction 
stage, thereby generating a relatively higher number of variations, disputes and 
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1.3 The Project Objectives 
 
 
1. To determine the most prefer contractual arrangement within the industry. 
2. To describe and analyze the factors related to the choice of contract 
arrangement. 
3. To study and analyze how the proper contract arrangements play the 
important roles. 




1.4 Important of the study 
 
 
In view of the growing interest and impact in contract management in 
particular of contractual arrangement, it is most appropriate that a comprehensive 
survey could be conducted by investigating the repetitive problems faced by the 
industries. This study focused on the construction industry. These industries are 
huge. The problems encounter seem to be persist. The rippling effect of the problems 
is widespread and consequence is serious. 
  
The result and recommendation would serve guidelines to performance 
improvement effort. As the industries become more effectives, the arrangement 
become efficient, the cost of implementation become low, better services and tariffs 
could be provide to the industry. 
 
The effectiveness of contractual arrangement practice can be improved, as the 





1.5 Scope and Limitation of the project 
 
 The starting point for the study was the assumption that contractual 
arrangement plays the important roles on the construction project and several factors 
shall be consider before the choice of contract arrangement. 




The scope of the study will limit to Klang Valley and Selangor areas. The 
questionnaires will send out by fax, by email and personally handed over to 
respondents. One general and simple questionnaire (Appendix “A”) was carefully 
designed and sent to all the prominent in the industry. Due to time constraint the 
methods like case study, pilot study, structure interview and unstructured interview 
was not adopted 
 
Inside the questionnaire questions have been set to gather the information on 
the decision on the preferred method of contract procurement. It is essential as it will 
impact on the amount of Pre-Contract works, example design, detailing, approvals, 
tender documentation, financing, etc that need to be under taken by the project team. 
It will consequently influence the employer’s financial and human resource outlay 




1.6 Organization of project report 
 
 
The format and design adopted by this project report are in compliance with 
UTM Graduate School preferred system as set out in the guide of preparation of 
Thesis, 2004 Edition and general guideline for Master Project for taught course 
Master Programs at Faculty of Civil Engineering, July 2005 Edition. This report 
divided to 3 main sections: the preliminary pages, the main text and the references. 
 
The preliminary pages includes the title page, dedication, abstract, 
acknowledgement, approval sheets, declaration form, table of contents, list of tables 
and list of appendices. 
 
 
The main text is divided to 5 chapters. Chapter 1 is the introduction which 
consists of the background leading to the study. The problem statement and the 
project thesis objective are stated. It highlights the significance of the study both in 
term of theory and practical. 
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Chapter 2 contains the literature reviews. It provided a critical review of the 
literature which required and support the study. It explored different types of 
contractual arrangements. It described the strength and weakness of each types of 
contractual arrangement on contract theories. 
 
Chapter 3 is the methodology chapter. It describes the various method and 
statically techniques adopted in the project report. Limitation was discussed.  
 
Chapter 4 is the data collection and analysis chapter. It describes the various 
methods and statically techniques to gather the information, analyze and present in 
the project report.  
 
Chapter 5 is devoted to the discussion of result of the survey through 
questionnaire. It presents a complete account of the results and data of the studies 
collected. It presents a complete account of the analyses of the survey, the 
interpretations of the results and discussion of the significance of the finding. 
 
Chapter 6 is the conclusion and recommendation chapter. It summarizes the 
findings related to the project question. It summarizes the implication of the project 
finding on theory and practice. It provides some recommendation for possible future 
study efforts. 
 
The references consist of the public declaration and the appendices 
(questionnaire, list of respondents, tallies of responses, analysis results).     
 
 
 
 
 
 
 
 
 
 
